

Ten Year Work Planner

	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
1.2 Mow grasslands, remove arisings (hay cut)	Late July	Late July	Late July	Late July	Late July	Late July	Late July	Late July	Late July	Late July
1.3 Roll grasslands	August	August	August	August	August	August	August	August	August	August
1.4 Roll areas shown (bracken) at least twice around 6 weeks apart	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept	May-Sept
2.1 Explore fencing and grazing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing
3.1 Widen existing paths through bracken (remove / rake up arisings)	Winter	Winter	Winter	Winter	Winter	Winter	Winter	Winter	Winter	Winter
3.2 Mow grassland patches in eastern part of common. Remove arisings	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug	July-Aug
3.3 Cut bramble and bracken from 3m wide strip around eastern grassland patch as necessary to maintain clear area (remove / rake up arisings)	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter
3.4 Cut bracken from 3m wide strip on eastern and northern edges of football pitch as necessary to maintain clear area (remove / rake up arisings)	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter	Autumn/ Winter
3.5 Mow grassland around heather and bilberry patch. Remove /rake up arisings	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer	Spring/ Summer
3.6 Cut bracken and scrub from 3m wide strip on edge of grassland around bilberry and heather patch Remove /rake up arisings	Nov		Nov		Nov		Nov		Nov	

[illegible]

[illegible]

[illegible]

[illegible]